
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 09-23-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  9/17/2022 Week:           23 

Client:  Whitman, MA To:       9/23A/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20” HDPE sewer force main in the cross-

country easement between Auburn St in Whitman and Alger St in Brockton. C. Naughton installed 
approximately 60 LF of the new 20-inch HDPE sewer force main and associated fittings in the easement.  
 

2. C. Naughton continued installing timber matting in the cross-country easement this past week off of 
Thatcher St and Alger St.  
 

3. C. Naughton had one crew continuing the installation of the water service laterals off of the newly installed 
12” DI water main on Auburn Street.  
 

4. C. Naughton had a third crew continuing the installation of the 20” PVC sewer force main on Southfield 
Drive this week. C. Naughton installed a 6’ terminus manhole and 100 LF of pipe. 
 

5. Due to weather restrictions, no work was performed on Thursday, 9/22.  
 

6. The horizontal directional drilling subcontractor, Henniker (HDD), mobilized their equipment into the 
easement off of Thatcher St on Thursday 9/22 to begin the installation of the 20” HDPE sewer force main 
on Friday, 9/23. 

 
7. C. Naughton maintained a single lane of alternating traffic on Auburn Street where the water main crew 

was working. Alger St was closed Wednesday through Friday for the installation of the 20” sewer force 
main. 

 
8. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend. 

 
 



 

 

 
 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have three crews on site next week (week of 09/26/2022): one crew working in the cross-
country easement on the installation of the 20-inch HDPE sewer force main, one crew continuing the 
installation of the water service laterals on Auburn Street, and one crew continuing the installation of the 
20-inch PVC sewer force main on Southfield Drive.  
 

2. C. Naughton’s subcontractor Henniker Directional Drilling (HDD) will be on site next week for the 
installation of the 20-inch HDPE sewer force main in the cross country easement off of Thatcher St in 
Brockton. 
 

3. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town’s project website 
will be posted to alert residents of anticipated road closures and detours. 

PROJECT PHOTOS 

 
                                                                                                                               
 
 
 
 

Photo 1: Installation of 1-inch Water Services for 
#1045 and #1047 Auburn Street 



 

 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 

 

Photo 2: Assembled and Fused 20-inch 
HDPE Sewer Force Main for Installation 

in Cross Country Easement 

Photo 3: Terminus Manhole Installation on 
Southfield Dr 
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